
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:12 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 798 Date: 11-Apr-2013 Thursday

Approved Date:

Shift Hours: 06:00 am 04:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 311

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower Activites

In the morning I had to to go to Dutra yard in Alameda for the fender concrete pour .

Conco concrete pump & crews came to the site at 6:45 AM. Crews had to work on the concrete pour for
the footing fender sections RN 3B & RN 4 A . Crews had to set the pump & connect he hoses . They were
done at 7:10 AM.

The 1st concrete truck came to the site at 7:25 AM. Crews had to prime the pump . They were done at
7:35 AM.

The concrete pour started at 7:50 AM. Crews had to stop 6 times to change the hoses , fittings , & to
clean the clogged fittings & hose . The concrete pour was done at 2:25 PM. Crews had to work through all
breaks . The finishers were done at 2:40 PM.

121 cubic meters were delivered to the site . 116 cubic meters were used . I had to make 4 test
cylinders . I was back at 3:00 PM.

METS QA Justin & Smith Emery QC were on the site during the entire pour .

In the office , I had to work on the concrete tickets & my report . I was done at 4:00 PM.

Bid Item: 039 T-FDS-PRC.03904-0120F4 Tower Fender System Pre-cast

DUTRA MATERIALS
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